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CONSTRUCTION CONTRACT CHANGE AUTHORIZATION 
 File Number  

1. Contract Number PC-747 6. Bid Price Substantial and Final Completion Dates  

 $26,468,830.00 1SEP04 1DEC04 
15. SPO No.   

2584533 

2. Contract Title  

Installation of In-System 
Storage Devices  

7. Additions to Bid Price By CO  $0.00 DAYS  0 
 

16. CPO No.  

2584529 

8. Subtractions to Bid Price By CO  $0.00 DAYS   0 17. DRMS Project No. N/A 

2B. Designer  

Applied Science, Inc.  
9. Current Contract Amount  Substantial and Final Completion Dates  

 $26,468,830.00 1SEP04 1DEC04 
18. Federal Grant  N/A 

3. Change Authorization No.  9 10. Original Contingency Amount  

$3,500,000.00 
19. State Permit N/A 

4. Change Auth. Amount  

$393,855.00 @ 100 Days  
11. Additions to Contingency  

$0.00 
12. Subtractions from Contingency  

$1,149,862.18 
20. Supplier Number N/A  

5. Date Form Prepared  

September 15, 2006 
13. Balance Remaining in Contingency (excluding this change)  

$2,286,254.82 
21. Employer Identification No.  

38-2297532 

 14. Engr. Proj. Mgr.  Telephone  

  (313)833-8562 
Ref.  

Contractor: Please fill in 24 below – all other items are to be filled in by DWSD.   
 

Contractor name and address Posen Construction 
 2111 Woodward Avenue, Suite 507 
 Detroit, MI 48201 
 (313)964-1344 
 

22. Description of Change – Use back of form or additional sheets if necessary, give drawing nos., spec citations, ref nos. and value (indicate M/WBE participation if required).  

Modification of the Security and Fire Alarm Systems at select Wastewater Treatment Plant buildings and at the 
Eastside and Westside Customer Service Centers, and the Central Services Facility.  The existing Security 
Systems at the Wastewater Treatment Plant will be transferred form the business network to a new dedicated 
security network.  The Fire Alarm Systems will report to the Security Control Center fire alarm receiver and to 
Lenel equipment.  The work includes all incidental fiber, cables, conduit, electronic equipment, programming of 
new and existing equipment, and installation of additional phone lines necessary to complete the work.  All 
record documentation and testing/commissioning of the new system is included in this cost of the work.  

 
Note:  This Change Authorization fully compensates the Contractor for any and all direct and indirect costs associated with change in work, including any and all costs 

for delay, acceleration, job overhead, main office overhead and impact. This change authorization contains the entire agreement and represents the 
understanding of the parties with respect to the subject matter contained in this Change Authorization and all prior negotiations and agreements are merged 
herein.   

 

23. Reason for Change  
 

The RFP and scope of work for DWS-844A did not provide for the modification of the existing fire alarm and 
security systems at the above captioned facilities.  Migration of the security system from the business network 
complies with a recommendation to the EPA made in the Vulnerability Assessment for Fresh Water Report.  
The security system will no longer be vulnerable to the computer viruses that hamper the operation of the 
business network and will have more bandwidth.  Migration of the fire alarm equipment to a fire alarm receiver, 
owned and operated by DWSD, will save leasing costs to Central Offices and will have the added benefit of 
reporting alarms to the Lenel Security System.  This is an Owner Requested change.   

 

24. CONTRACTOR APPROVAL  
NOTICE TO CONTRACTOR  
THIS CHANGE AUTHORIZATION IS EFFECTIVE 
ONLY WHEN BOX 26 IS COMPLETED  

 
 
By ______________________________________________________ 

(Signature) 
 
 
 
____________________________         __________________________ 

(Title)  (Date) 

25. APPROVAL OF DWSD HEAD ENGINEER  
 
 DATE:  
26. APPROVAL OF ASS’T DIRECTOR, ENGINEERING SERVICES 
 
 DATE: 
27. APPROVAL – DWSD DIRECTOR OR DEPUTY  
 
 DATE: 
 

 
 

(b)(6), (b) (7)(C)




